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Overview of Event:

Underlying Causes:

nd

On the 22 March 2013, chain blocks were
being used to lift and install steel staircase
sections into one of the arches below London
Bridge Station.
The chain blocks were secured to lifting eyes
which were in turn screwed into pre-cast
sockets in overhead concrete panels.
During the lifting operation one of two eye
bolts being used came loose from its socket
and along with the chain block fell 14 metres.
The second lifting eye and lifting tackle
remained in position and the stairs were held
by this.
Operatives were in close proximity but there
were no injuries. Due to the potential risk the
close call was treated as a significant event.

Key Messages for Lifting Activities:
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The immediate cause was that one of the two lifting eyes used for
the operation unscrewed from its housing.
There were a number of underlying factors that also contributed to
the accident:The lifting eyes were installed as per the suppliers instructions
(hand tightened) which differed from the manufacturer instructions
which indicated need for hand tightened with spanner
The eye bolts could not be visually checked during the lift as the
ceiling was 14m high – this had not been considered in the
methodology
Two different lifting eyes had been used due to procurement
issues / availability of the specified eyes
There were no temporary works assessments for the activity
A permit to load had not been issued for the works

(note the items below are general and not all linked to the event)

Relevant lifting methodology / temporary works assessments should be in place and understood by all those
involved in the activity
Exclusion zones should always be implemented and managed beneath lifting activities
Only lifting equipment that is appropriately designed and rated for the task shall be used and should be
inspected by a competent person prior to use
Task briefings should be in place for all tasks and where specific supplier / manufacturer information is available
these should be incorporated within the task
Only people who are competent to install equipment should undertake specific tasks

